COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2021

ESTI MATE SUMVARY 15:38: 17
CONTI D C21776 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21776-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLOW 75 WORK DAYS
US 50 MP 387 TO MP 397 PERCENT TI ME: 65. 33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO STRO505- 049
US50B LAS ANI MAS RESURFACE - W deni ng for Passing Lanes

NAME OF ROAD:

PRQIECT COUNTI ES: BENT OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2021 DATE TI ME STARTED 01/26/2021
P.O. BOX 566 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 03/ 08/ 2021
DATE AWARDED 01/ 15/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/26/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 01/26/2021

CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,335, 649. 53 PARTI Cl PATI NG $ 4,117, 060. 94 $ 1,132, 555. 30
AWARD PRQIECT AM: $ 4,636,611.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 77.16% TOTAL EARNI NGS 4,117, 060. 94 1,132,555.30
FUNDS AVAI LABLE: $ 1,218,588.59 STOCKPILED MATER ALS 12,243.31 - 66,453. 03
GROSS EARNI NGS 4,129, 304. 25 1, 066, 102. 27
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 69, 549. 17 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 4,059, 755. 08 1, 066, 102. 27
LI QUI DATED DAMAGES 0. 00 0.00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 4, 059, 755. 08 1, 066, 102. 27
OTHER ADJUSTNENTS 0. 00 0. 00

PAYVENT DLE $  1,066102.27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21776-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STR0505- 049 ESTI MATE NO 0003 15:38: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0.830 0.830
ACRE 0. 000 0. 00
36, 000. 00000 0. 830 29, 880. 00
0010 202-00010 Renoval of Tree 25. 000 25. 000
EACH 0. 000 0. 00
1, 400. 00000 25. 000 35, 000. 00
0015 202- 00090 *Renmpval of Delineator 356. 000 0. 000
EACH 296. 000 1, 480. 00
5. 00000 296. 000 1, 480. 00
0020 202-00210 Renoval of Concrete Pavenent 161. 000 161. 000
SY 0. 000 0. 00
180. 00000 161. 000 28, 980. 00
0025 202-00220 Renpval of Asphalt Mat 1, 826. 000 951. 000
Sy 0. 000 0. 00
14. 00000 951. 000 13, 314.00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 280, 469. 000 254, 478. 000
SY 25, 991. 000 38, 986. 50
1. 50000 280, 469. 000 420, 703. 50
0033 202-00251 Rem Pvnt Marking (Asph G ooving) 0. 000 0. 000
SF 0. 000 0. 00
0. 81000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 56. 000 0. 000
EACH 4.000 400. 00
100. 00000 4. 000 400. 00
0040 202-00821  *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0045 202-01130 *Renoval of Guardrail Type 3 5, 302. 000 1, 402. 000
LF 2,775.000 11, 100. 00
4. 00000 4,177.000 16, 708. 00
0050 202-01300 *Renpval of End Anchorage 35. 000 9. 000
EACH 19. 000 9, 500. 00

500. 00000 28. 000 14, 000. 00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21776-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0003 15: 38: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-05008 *Sawi ng Concrete (8 Inch) 1, 021. 000 1, 021. 000
LF 0. 000 0. 00
10. 00000 1, 021. 000 10, 210. 00
0060 202-05026 *Sawi ng Asphalt Material (6 Inch) 1, 930. 000 1, 930. 000
LF 0. 000 0. 00
3. 00000 1, 930. 000 5, 790. 00
0065 203-00010 Uncl assified Excavation (Conplete In Place) 1, 223. 000 826. 000
CcY 397. 000 14,292.00
36. 00000 1, 223. 000 44,028. 00
0070 203-01500 Bl adi ng 15. 000 5. 000
HOUR 0. 000 0. 00
130. 00000 5. 000 650. 00
0075 203-01510 Backhoe 15. 000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0080 203-02330 Laborer 15. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0085 206- 00065 Structure Backfill (FlowFill) 42.200 42.200
cY 0. 000 0. 00
260. 00000 42. 200 10, 972. 00
0090 207-00700 Topsoil (Onsite) 523. 100 0. 000
cY 523. 000 20, 920. 00
40. 00000 523. 000 20, 920. 00
0095 207-00704  Subgrade Soil Preparation 5, 816. 000 0. 000
SY 5, 816. 000 63, 976. 00
11. 00000 5, 816. 000 63, 976. 00
0100 208-00013 Erosi on Log Type 1 (20 Inch) 680. 000 280. 000
LF 0. 000 0. 00
11. 00000 280. 000 3, 080. 00
0105 208-00070  Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00

1, 000. 00000 1. 000 1, 000. 00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

208- 00103

208- 00105

208- 00106

208- 00107

212-00006

212-00032

213-00002

213- 00061

240- 00010

240- 00020

304- 06007

C21776
21776-BI D
STRO505- 049

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

of Nests

Renoval

Netting

Aggregat e Base Course (Cl ass 6)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
60. 00000
40. 000
HOUR
120. 00000
20. 000
HOUR
200. 00000
40. 000
HOUR
75. 00000
0. 830

ACRE
19, 000. 00000

0.830
ACRE
22, 000. 00000

0. 830
ACRE
16, 000. 00000

121. 000

LB
6. 00000
5. 000

HOUR

80. 00000
40. 000

SY
12. 00000
301. 000

cYy

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

301. 000
0. 000
301. 000
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ESTI MATE RUN 06/ 03/ 2021

80.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:38: 17

AMOUNT

240.

10, 836

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21776-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0003 15: 38: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 304-08002  Aggregate Base Course (Shoul der Material) 1, 004. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0170 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 500. 000 201. 850
TON 91. 800 12, 852. 00
140. 00000 293. 650 41,111.00
0175 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 27,472.000 19, 908. 710
TON 7, 540. 450 633, 397. 80
84. 00000 27, 449. 160 2,305, 729. 44
0180 411-10255 Emul si fied Asphalt (Slow Setting) 14, 813. 000 9, 972. 000
GAL 2,494.000 9, 976. 00
4. 00000 12, 466. 000 49, 864. 00
0185 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 184. 000 176. 000
LF 0. 000 0. 00
135. 00000 176. 000 23, 760. 00
0190 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 5, 900. 000 1, 675. 000
LF 2, 550. 000 84, 150. 00
33. 00000 4,225.000 139, 425. 00
0190 MATERI AL ALLOMANCE W Beam Rai |, Gal v 1,675.939
LF -1, 304.929 -43,062. 67
33. 00000 371.010 12, 243. 33
0195 606- 02003 *End Anchorage (Nonfl ared) 37.000 9. 000
EACH 19. 000 70, 300. 00
3, 700. 00000 28. 000 103, 600. 00
0195 MATERI AL ALLOWANCE Cuardrail End Treat 6.322
EACH -6.322 -23,390. 36
3, 700. 00000 0. 000 0. 00
0200 612-00001  *Delineator (Type I) 259. 000 0. 000
EACH 259. 000 5,439. 00
21. 00000 259. 000 5, 439. 00
0205 612-00002  *Delineator (Type I1) 96. 000 0. 000
EACH 96. 000 2,208.00

23. 00000 96. 000 2,208.00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21776-BI D
PRQIECT STR0O505- 049 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0210 612-00003 *Del i neator (Type II1) 59. 000
EACH
24.00000
0215 614-00011 *Si gn Panel (Class I) 258. 000
SF
21. 00000
0220 614-00012 *Sign Panel (Cass I1) 635. 000
SF
25. 00000
0225 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 28. 000
EACH
260. 00000
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 57. 000
Sl i pbase
EACH
460. 00000
0235 614-80390 *Runbl e Strip (Ginding)(Asphalt)(Sinusoidal) 137, 995. 000
LF
0. 20000
0240 625-00000 *Construction Surveying 1. 000
LS
23, 000. 00000
0245 626- 00000 *Mobi | i zati on 1. 000
LS
300, 000. 00000
0250 626-01113 *Public Information Managenent (Tier I11) 105. 000
DAY
55. 00000
0255 627-00008 *Modi fi ed Epoxy Pavenent Marking 852. 000
GAL
110. 00000
0260 627-00014 *Pavenent Marking Pai nt (Low Tenperature) 1, 784. 000
GAL

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
59. 000
59. 000

0. 000
94. 000
94. 000

0. 000
126. 000
126. 000

0. 000
15. 000
15. 000

0. 000
17. 000
17. 000

0. 000
134, 155. 000
134, 155. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

54. 000
31. 000
85. 000

0. 000
0. 000
0. 000

1,573. 000
211. 000
1, 784.000
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ESTI MATE RUN 06/ 03/ 2021

1, 416.

1, 974.

3,150

3,900

7,820

26, 831.

1, 705.

13,715

00

00

00

00

00

00

.00

.00

00

.00

00

15:38: 17

AMOUNT

1, 416.

1,974.

3,150

3,900

7,820

26, 831.

300, 000

4,675

115, 960

00

00

00

00

00

00

.00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0265 627-01010

0270

627- 30405

0275

630- 00000

0280

630- 00007

0285

630- 00012

0290

630- 80001

0295

630- 80002

0300

630- 80336

0305

630- 80341

0310

630- 80342

0315 630-80348

C21776
21776-BI D
STRO505- 049
| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Construction Information Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
821. 000
SF
36. 00000
426. 000
SF
30. 00000
5, 000. 000
HOUR
28. 00000
32.000
DAY
350. 00000
75. 000
DAY
1, 100. 00000
10. 000
EACH
800. 00000
2.000
EACH
1, 200. 00000
1. 000
EACH
270. 00000
34.000
EACH
40. 00000
100. 000
EACH
50. 00000
6. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 383. 000
718. 000
2,101. 000

18. 000
14. 000
32. 000

36. 000
17. 000
53. 000

0. 000
0. 000
0. 000

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

4.000
3. 200
7.200

33. 000
27.300
60. 300

1. 000
0. 800
1.800
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ESTI MATE RUN 06/ 03/ 2021

20, 104

4,900

18, 700

960.

128.

1, 365

2,000

.00

.00

00

00

00

.00

.00

00

00

15:38: 17

AMOUNT

58, 828

11, 200

58, 300

2,160

288.

3,015

4,500

.00

.00

00

00

00

.00

00

.00

00

00

00



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

630- 80355

630- 80358

630- 80360

630- 80380

630- 85020

700- 70010

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

C21776
21776-BI D
STRO505- 049
| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.000
EACH
9, 000. 00000
(c 4.000
EACH
2, 000. 00000
100. 000
EACH
35. 00000
500. 000
EACH
3. 00000
3. 000
EACH

35, 000. 00000

184, 256. 020

F A
1. 00000
22, 000. 000

F A
1. 00000
144, 000. 000

F A
1. 00000
0.010

F A
1. 00000
12, 800. 000

F A
1. 00000
116, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

40. 000
32. 000
72.000

50. 000
40. 000
90. 000

0. 000
0.900
0. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,110. 000
4, 890. 000
8, 000. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2021

7,200

1,120

120.

31, 500

4,890

00

.00

00

00

.00

.00

.00

.00

00

.00

15:38: 17

AMOUNT

16, 200

2,520

270.

31, 500

8, 000

00

.00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21776-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0003 15: 38: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70031 F/A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70034 F/ A Portable Pan-Tilt-Zoom Camera (reset) 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70111  Project First Program 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 5,281,649.53¢% 1,066,102.27 $ 4,078, 304. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
23, 000. 00000 1. 000 23, 000. 00
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0405 620-00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 54, 000. 00 $ 0.00% 51, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5, 335,649.53$% 1,066,102.27 $ 4,129, 304. 27



